

Communication

Date	2 July, 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the project to ensure smooth coordination among team members, timely completion of tasks, and successful project execution.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	discussing with friends and family	Project Team Members	Discuss daily tasks, assign responsibilities, and review progress on ML model training.
2	Progress Update	Weekly	discussing with friends and family	Team Members & Project Guide	Present weekly achievements (e.g., algorithm comparison results) and receive guidance.
3	Issue / Bug Discussion	As Needed	discussing with friends and family	Development Team	Resolve coding issues in Flask, model serialization errors, and debugging task.
4	Stakeholder Review	Bi-Weekly	discussing with friends and family	Project Guide & Team Members	Review project milestones like IBM Watson deployment and collect improvement suggestions.
5	Final Demo Rehearsal	Once	discussing with friends and family	Entire Project Team	Practice the complete project demonstration (Live Prediction and Dashboard) before evaluation.
6	Documentation Review	Weekly	discussing with friends and family	Team Members	Verify project documentation for feature engineering and model evaluation metrics.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained XGBoost model with the Flask application.	Verified model serialization using Pickle, corrected file paths, and tested the API integration repeatedly.
2	Handling multi-class payment status data which affected prediction accuracy.	Performed feature engineering to convert status into binary 'high risk' vs 'low risk' labels and applied scaling.
3	Ensuring real-time scalability of SHAP visualizations in the web interface.	Optimized calculation logic and used pre-computed feature importance plots where applicable to reduce latency.