

Initial Project Planning Template

Date	14 July 2026
Team Id	
Project Name	Automated Credit Card Approval Screening using ML
Maximum Marks	5 marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Start / End Date
Sprint-1	Data Preprocessing	USN-1	As an analyst, I want to handle multi-class payment status by converting them to binary 'high risk' vs 'low risk' labels so the model can learn efficiently.	3	High	Team	14-07-2026 to 17-07-2026
Sprint-2	Model Training	USN-2	As a developer, I want to implement and tune four classification models (XGBoost, RF, LR, DT) using Grid Search to identify the most accurate predictor.	5	High	Team	18-07-2026 to 21-07-2026
Sprint-3	Web Interface	USN-3	As a bank officer, I want a Flask dashboard with SHAP visualizations so I can understand the drivers behind each approval/rejection decision.	5	Medium	Team	22-07-2026 to 25-07-2026
Sprint-4	Deployment	USN-4	As an administrator, I want to deploy the best-performing model on IBM Watson Machine Learning to provide scalable real-time predictions.	3	High	Team	26-07-2026 to 28-07-2026
Sprint-5	Enhancements	USN-5	As a customer, I want access to a 'Sandbox Mode' to test my financial scenarios before formally applying for a credit card.	2	Medium	Team	29-07-2026 to 31-07-2026